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Background

 Over 20 years ago, almost an entire STIP cycle was 
consumed with project cost increases.  The CTC 
requested that Caltrans develop Project Initiation 
Documents (PIDs) that describe a project’s conceptual 
scope, cost and schedule to provide a better basis for 
funding decisions.

 Caltrans, local agencies and consultants develop PIDs 
for projects on the State transportation system.
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Project Funded

SHOPP
State Transportation Improvement Program 

(STIP)

Conceptual Project Scope, Schedule and Cost
PID Preparation

Project Priority, Purpose and Need

10-Year State Highway Operation 
Protection Program (SHOPP) 

Plan
Regional Transportation Plans 

(RTP)

Project Development
Environmental, Design, Right-of-Way Acquisition, Construction

3-Year Project Initiation Document (PID) Strategic Plan

Projects Pending Funding
(PID Shelf)
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Streamline Project Delivery

 “PID creep” –The size, complexity and length of time to 
develop and review PIDs  has increased.  

 Caltrans  and partner agencies have initiated  
streamlining measures to ensure sufficient levels of 
information - facilitating sound, cost effective and 
timely decisions.
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Next Steps – Completed by July 1

 Streamline the PID process using the Project Study 
Report – Project Development Support  (PSR-PDS) as 
the baseline PID.

 Expedites the funding of projects through Project Approval –
Environmental Document (PA-ED)

 Clarifies PID guidance for STIP and locally-funded projects
 Identifies potential project risks early 
 Uses “ballpark” estimates

 Eliminates redundancies
 Improves communication between Caltrans and local 

agencies
 Links projects to funding sources
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Next Steps – Long Term
 Work with local agencies to assess the use of a Project 

Study Report – Project Report for projects that do not 
require CTC allocation for PA-ED to allow sponsors greater 
flexibility.  
 Risk Assessment

 Under-staffing

 Create standard expectations, roles and responsibilities for 
PID oversight by Caltrans, project sponsors and  
consultants for quality control vs. quality assurance and 
timelines for review.

Changes may require revisions to existing CTC and Caltrans guidance.
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Conclusion

 Quality of documents and reviews

 Timeliness

 Customer/stakeholder satisfaction

 Best use of staff time and funds

 Meets requirements

 Effective risk management

Verify streamlined project delivery by the 
following performance  measures:
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